NORTH WEST LEICESTERSHIRE
LOCAL DEVELOPMENT FRAMEWORK

LOCAL DEVELOPMENT
SCHEME

2007/08 — 2009/10

30" March 2007




FORWARD

This is the first review of the Local Development Scheme (LDS) for North West
Leicestershire and covers the period 2007/08 to 2009/10. It takes account of the
local issues addressed in the Annual Monitoring Report and of the lessons learnt
from the outcomes of the first wave of Core Strategies to pass through the
examination process.

The key changes proposed are:

¢ Amalgamation of the Development Control Policies Development Plan Document
with the Core Strategy;

e Production of a single Development Plan Document dealing with housing and
employment land allocations, green wedge and limits to development; and

e Production of a Coalville Town Centre Area Action Plan.
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INTRODUCTION
The New Development Plan System

The Planning & Compulsory Purchase Act 2004 has brought in a radical
change to the plan-making system in England. The new system came into
operation on 28™ September 2004 (the “Commencement Date”) and changes
the form and scope of the Development Plan for North West Leicestershire.

The Local Development Scheme

The new Planning Act requires the District Council to prepare and maintain a
Local Development Scheme (LDS). The LDS for North West Leicestershire
identifies the various Local Development Documents (LDDs) which the
District Council proposes to prepare. It also sets out the programme for the
preparation of these LDDs, together with an outline of the Council’s longer-
term intentions.

The Development Plan

The Planning Act requires that planning applications are determined in
accordance with the provisions of the Development Plan unless there are
good planning reasons for doing otherwise. The Development Plan remains
the cornerstone of the planning system in the United Kingdom.

However, the old system of County Structure Plans and Local Plans, which
together made up the Development Plan, has now been abolished.

In their place the future Development Plan for North West Leicestershire will
consist of the following documents:

e The Regional Spatial Strategy (RSS) — produced by the Regional
Assembly but issued by the Secretary of State;

e Development Plan Documents (DPDs) — produced by the District Council
(which will be brought together in the District Council’s Local Development
Framework (LDF)); and

¢ Minerals and Waste DPDs — produced by Leicestershire County Council
(to replace the existing Minerals and Waste Local Plans).

As part of the transitional arrangements for the new system existing County
Structure Plan and Local Plan policies will be ‘saved’ (ie remain in force) for
various periods from Commencement Date.

Existing policies contained in the adopted North West Leicestershire Local
Plan (NWLLP) are saved for 3 years from Commencement Date.

However, it may be appropriate, depending on circumstances, to save certain
Local Plan policies for longer periods. The District Council is seeking the
Secretary of State’'s approval to save existing Local Plan policies, where
appropriate, until such time as they are replaced by new policies in the LDF.

Existing Structure Plan and Local Plan policies will continue to form part of
the Development Plan for North West Leicestershire for the periods over
which they are saved.
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DPDs must conform with the policies of the RSS, but the District Council must
also have regard to its Community Strategy and other relevant strategies
when preparing such DPDs.

The Local Development Framework

The District Council will be responsible for the preparation of the Local
Development Framework for North West Leicestershire.

The LDF will consist of the following Local Development Documents:

e Development Plan Documents;
e Supplementary Planning Documents (SPDs); and
e Statement of Community Involvement (SCI).

In addition, existing Local Plan policies will continue to form part of the LDF
for North West Leicestershire for as long as they are saved.

Development Plan Documents

Development Plan Documents which will form part of the Development Plan
for North West Leicestershire will include:

o Core Strategy; and
e Area-specific proposals (eg land allocations).

They will be subject to statutory procedures, including consideration at an
independent examination, and an Inspector’s report which will be binding on
the District Council.

The Core Strategy will set out the spatial vision and strategy for North West
Leicestershire. It will be prepared in general conformity with the RSS, but will
also draw on the Community Strategy and other relevant strategies, including
the adopted County Structure Plan.

Subsequent DPDs produced by the District Council will need to be in
conformity with this Core Strategy.

The Proposals Map is a separate DPD in the new system. It is not examined
separately but will be revised as each DPD is adopted.

Supplementary Planning Documents

Supplementary Planning Documents take the place of supplementary
planning guidance (SPG) under the new plan-making system. Although they
do not form part of the Development Plan they can count as material
considerations when planning applications are decided.

There is no provision in the legislation for saving existing SPG under the new
system, but the District Council’s existing adopted SPG will continue to carry
weight for as long as the ‘parent’ Local Plan policies are saved.

Statement of Community Involvement
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The new Planning Act requires Councils to prepare and keep up to date a
Statement of Community Involvement. The SCI sets out the way in which the
District Council will engage with the public when preparing the new Local
Development Documents and also when dealing with planning applications.

The SCI was adopted by the District Council in October 2006 following receipt
of the Inspector’s binding recommendations.

Strategic Environmental Assessment and Sustainability Appraisal

Strategic Environmental Assessment (SEA) is a process intended to ensure
that significant environmental effects arising from LDF proposals are
identified, assessed, mitigated, communicated to decision-makers and
monitored. The role of SEA is to:

e Support sustainable development;
¢ Improve the evidence base for decision-making; and
¢ Facilitate and respond to consultation with stakeholders.

The new Planning Act requires local planning authorities to undertake a
Sustainability Appraisal (SA) (incorporating SEA) to ensure that, in addition to
considering the environmental impacts of policies and proposals, an
assessment is also made of their economic and social impacts.

The SA is an integral part of DPD and SPD preparation and its outputs will be
consulted upon during the DPD and SPD consultation periods.
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THE LOCAL DEVELOPMENT SCHEME FOR NORTH WEST
LEICESTERSHIRE

Purpose and Content of Local Development Scheme
The Local Development Scheme has the following main purposes:

e To inform the public of the documents that the District Council proposes to
prepare which will make up the new planning policy framework for North
West Leicestershire;

e To set out the timescales envisaged for the preparation of these
documents;

e To establish and reflect District Council priorities;

To enable work programmes to be set and resources to be allocated for
the preparation of these documents;

e To set a timetable for the review of these documents once they have been
prepared.

Development Plan Documents

The District Council’s revised programme of Development Plan Documents
comprises:

Core Strategy (with Development Control Policies appended);

e Housing (including site provision for gypsies and other travellers) and
Employment Land Allocations, Green Wedge, Areas of Separation and
Limits to Development (the Allocations DPD); and

e Coalville Town Centre Area Action Plan (AAP).

The Core Strategy will form the initial focus of work. It will provide the
strategic policy basis for development proposals, including those at East
Midlands Airport, and will be followed by the Allocations DPD. It is envisaged
that the Coalville Town Centre Area Action Plan will be prepared in parallel
with the Core Strategy and Allocations DPDs. The Coalville Town Centre
AAP will provide the appropriate statutory framework for proposals for the
revitalisation of that town centre.

In addition, the District Council will also consider the need to prepare the
following DPDs:

e Airport Action Area Plan — following the completion of the Airport
Company’s Master Plan review (as required by Secretary of State for
Transport) and the resolution of issues relating to employment land and a
fixed link to serve the Airport;

o Charnwood Forest Area Plan — depending on the outcome of the County
Council’s application for Area of Outstanding Natural Beauty status.

e Recreation and open space provision — to follow on from an audit of
current provision and needs; and

e A Green Belt DPD - depending on the outcome of the current RRS8
Review.

The District Council will review the need for and timing of these and other
additional DPDs as part of the annual monitoring cycle involved in the
preparation of the Annual Monitoring Review.
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New Supplementary Planning Documents

Preparation of a Supplementary Planning Document dealing with the issue of
affordable housing is nearing completion, with adoption expected by 2007/08.

In addition, an SPD has been prepared to take forward the provisions of the
housing land release policy — Policy H4/1 — of the adopted Local Plan.
Adoption of this SPD is anticipated early in 2007/08.

The District Council will review the need for additional SPD in the light of
changing circumstances and requirements in future reviews of the Local
Development Scheme. However, priorities for early consideration will be:

e Additional guidance on employment issues;
e Guidance on planning obligations (Section 106 Agreements); and
e Design guidance.

Saved Plans and Policies

The District Council's existing adopted Local Plan policies are automatically
saved until September 2007.

The NWLLP was adopted on 22" August 2002. In addition, the District
Council has also prepared the following Local Plan Alterations:

e No.1: Housing Design and Density and Parking Standards (adopted 13"
December 2004);

e No.2: Airport Safety (adopted 29" June 2004); and
No.3: Housing Land Release (adopted 7™ July 2005).

It is possible for existing plans and policies to be saved beyond the initial 3-
year period if a case can be demonstrated. The District Council is seeking the
Secretary of State’s consent to save a number of Local Plan policies until
such time as they are superseded by new LDF policies, as set out in
Appendix 1.

Existing Supplementary Planning Guidance

The District Council has prepared Supplementary Planning Guidance on a
number of subjects, as listed in Appendix 2. This Appendix also identifies the
‘parent’ Local Plan policy for each SPG.

Some of this SPG (eg development briefs) is time-limited and may not need
to be replaced. In other cases proposals may emerge to save ‘parent’ Local
Plan policies, so that there may be no need to replace the SPG in question
during the life of those ‘parent’ policies.

Supporting Documents

In preparing the Local Development Documents set out above the District
Council will need to have in place a comprehensive evidence base. In
addition to various in-house studies, the following reports have been
commissioned from external consultants:
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Urban capacity study;

Employment needs and quality of employment land;

Retail needs assessment and shopping centres health checks; and
Ashby-de-la-Zouch Town Centre car parking study:

Affordable housing requirements; and

Open space audit.

In addition a non-statutory Master Plan is being prepared for Coalville Town
Centre and is due to be completed by the end of 2006/07. This will form the
basis of the proposed Coalville Town Centre Area Action Plan.

Other existing background documents include:

North West Leicestershire Community Strategy Adopted March 2002;
North West Leicestershire Cultural Strategy (Draft) 2002;

North West Leicestershire Housing Strategy (Draft) 2004-2007;

National Forest Strategy 2004-2014;

Leicestershire Local Transport Plan Review 2006;

Leicester, Leicestershire and Rutland Landscape and Woodland Strategy
2001;

National Forest Biodiversity Action Plan 2004;

Leicestershire, Leicester and Rutland Biodiversity Action Plan 1998; and
North West Leicestershire Social Inclusion Strategy

The following strategies are being prepared:

North West Leicestershire Economic Strategy; and
North West Leicestershire Environmental Strategy.
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PROGRAMME MANAGEMENT

The Local Development Scheme sets out the Council’s programme for the
period 2007/08-2009/10 for the preparation of Local Development
Documents.

The programme has been prepared in the light of guidance set out in the
Government’s Planing Policy Statement 12, which states that joint preparation
of the Core Strategy and other DPDs (including allocations) should only be
considered where local circumstances justify such an approach.

North West Leicestershire has a substantial supply of allocated housing land.
Policy H4/1 of the adopted Local Plan provides a clear basis for the release of
such land. There is also an adequate supply of employment land. In these
circumstances, it is acknowledged that there is not a special case for the joint
preparation of the Core Strategy and allocations DPDs.

The District Council’s LDF programme has been prepared on the basis that
the Inspector’s binding report on the Core Strategy DPD will need to be
available before any subsequent DPDs are submitted to the Secretary of
State.

The profiles for each of the proposed new LDDs are set out in Appendix 3.

The timetable for the preparation of the SCI and the various DPDs is set out
in Appendix 4.
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SUPPORTING STATEMENT
Introduction

This supporting statement sets out the context for the preparation of the Local
Development Framework for North West Leicestershire. It identifies the
relevant strategies which will need to be taken into account and the resources
that will be available for the preparation of Local Development Documents. It
also provides an assessment of the various risks which the District Council is
likely to face in the production of the Local Development Framework.

District Profile

North West Leicestershire is a mainly rural district with significant urban
centres at Coalville (population 32,000) and Ashby-de-la-Zouch (population
11,000), together with a number of large villages. The total population of the
District is 86,800 and the area 279 sq km, representing a population density
of 322 persons per sq km.

Little trace of the former deep mining industry now remains. Unemployment
is low (currently just over 1.0%) and there is now very little dereliction. Major
employment areas have been provided at strategic locations as part of the
area’s regeneration strategy.

The District is crossed by the A42, with the M1 passing on the eastern side.
East Midlands Airport is situated in the northern part of the District and
provides a major source of local employment. There is no passenger rail
service within the District, but the Leicester-Burton railway (the ‘National
Forest Line’) remains open for freight traffic.

North West Leicestershire is at the heart of the National Forest and has areas
of very attractive countryside, including Staunton Harold and the Charnwood
Forest. There are nationally recognised conservation areas in Ashby-de-la-
Zouch Town Centre and at Castle Donington.

A key priority of the District Council is the revitalisation of Coalville and Ashby
Town Centres. The need for town centres LDDs will be considered in the
context of current master planning and partnership building activities.

Regional and Strategic Planning Context

Regional Planning Guidance for the East Midlands Region (RPG8) was
issued by the Government in March 2005.

As part of the review of RSS8 consultations on Options for Change took place
in late 2005/early 2006. The revised RSS8 was submitted to the Secretary of
State in September 2006, with an examination programmed for May 2007.

The District Council will prepare its LDF in conformity with the issued RSS8
but will seek to build in sufficient flexibility in order to accommodate the
targets set out in the revised RSS8.

The Leicestershire, Leicester and Rutland Structure Plan was adopted on 7
March 2005. It replaces the Leicestershire Structure Plan adopted on 11"
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January 1994. The new Structure Plan provides strategic policy guidance to
2016, but will only be saved for 3 years from its adoption.

The Community Strategy and Other Strategies

The Community Strategy for North West Leicestershire District has been
prepared by the Partnership for Improving North West Leicestershire and
covers the period up to 2010.

In the preparation of the Core Strategy DPD the District Council will have
regard to policies of the Community Strategy.

The Community Strategy is now under review. An interim Community
Strategy Statement has been produced outlining the achievements of the
Local Strategic Partnership to date and setting out priorities for the short term,
in advance of the preparation of the revised Community Strategy in 2007.

Joint Working

It is not the District Council’s intention to set up a joint planning board with
any neighbouring authority or authorities. However, the Council will work in
close consultation with its neighbours in order to ensure a smooth transition to
the new Development Plan system.

None of the LDDs identified for preparation during the first 3-year period will
be prepared as joint documents with other authorities. However, the District
Council takes the view that consideration will need to be given to such
arrangements in the case of the following future DPD:

Charnwood Forest Action Area Plan — Charnwood Borough Council and
Hinckley & Bosworth Borough Council.

Resources
The following resources are expected to available from within the District

Council’'s Planning & Environment Division for the preparation of Local
Development Documents:

. Head of Planning & Development 10%
o Planning Policy & Regeneration Manager 35%
o Principal Planning Officer 70%
. Senior Planner 70%
o Graduate Trainee 70%
o Monitoring Assistant 30%

Proposals are currently being formulated which will form the basis of a bid for
additional staffing in the Planning Policy & Regeneration Section.
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Consultants have been engaged to carry out a number of studies for the
District Council. The need for further input of such expertise will be kept
under review.

Every effort will be made to take advantage of the skills and experience
available in other sections of the District Council.

Programme Management Responsibilities

The preparation of the Local Development Framework for North West
Leicestershire will be the responsibility of the Head of Planning &
Development, with day-to-day project management and programming being
dealt with by the Planning Policy & Regeneration Manager.

Council Procedures

The District Council’'s Executive Committee will be responsible for all pre-
submission stages for each Development Plan Document.

A working party of the Executive Committee has been established in order to
ensure progress on the preparation of the Local Development Framework.

A Council resolution will be required for the submission and adoption stages
of each Development Plan Document. Such a resolution is only required at
adoption stage in the case of Supplementary Planning Documents.

Risk Assessment

An assessment has been undertaken of the main areas of risk facing the
District Council in the preparation of the Local Development Framework,
together with measures to address such risks.

e Staff turnover: lack of internal career structure coupled with the national
shortage of planners has, in the past, led to a high rate of staff turnover
among the junior professional staff.

A revised staffing structure has been introduced aimed at greater staff
retention.

¢ Nature and extent of public response: proposals in past Local Plans have
resulted in a substantial number of objections.

The Government anticipates that the greater emphasis on community
engagement and involvement will result in less confrontation and the
emergence of consensus regarding development proposals. The SCI for
North West Leicestershire is now in place an provides a clear basis for
community engagement.

How the Local Development Framework Fits Together

In this, the first review of the Local Development Scheme for North West
Leicestershire, priorities have been based on:

e The need to put in place the Core Strategy as rapidly as possible;
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e The need to review housing and employment land provision on the basis
of a clear strategy as agreed in the Core Strategy;

e The need to simplify the District Council’s approach and reduce the
number of separate documents in the light of experience elsewhere; and

e Other local priorities (eg town centres revitalisation).

4.26 These priorities will be re-assessed on an annual basis, taking into account
progress, new policy initiatives and other changes in circumstances.

4.27 The way in which the various documents which will form the Local
Development Framework fit together is shown in the diagram below:

National Planning
Policies
A

y
. Regional Spatial Other Strategies
Community Strategy Strateqy 9
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4.28 The main features are as follows:

The adopted North West Leicestershire Local Plan will be saved until
September 2007, but certain policies are proposed for saving until such
time as they are superseded by new Development Plan Documents.

The Statement of Community Involvement sets out the District Council’s
approach to community engagement in the production of all Local
Development Documents and in dealing with planning applications. The
Core Strategy DPD will set out the District Council's spatial vision and
establish the overall strategy for the development of North West
Leicestershire to 2026. It will enable key choices to be made (such as the
broad distribution of new housing across the District) which will then
provide the context for more detailed work. Development control policies
will be appended to the Core Strategy.

Allocations DPD will apply the general strategy developed in the Core
Strategy to specific areas across the District.

The Coalville Town Centre AAP will be prepared in parallel with the
production of the Core Strategy. Its timing will relate to that of the non-
statutory Master Plan now in preparation.

The Affordable Housing SPD will provide and update of the District
Council’'s guidance on the issue of affordable housing.

The Housing Land Release SPD will facilitate the orderly release of
allocated and other housing sites in line with the provisions of Alteration
No.3 to the adopted Local Plan.
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5. MONITORING

5.1 The District Council must monitor annually how effective its policies and
proposals are in meeting its vision and core strategy. The Annual Monitoring
Report (AMR) will be published following the annual review in December of
each year.

5.2 As part of the AMR the District Council will assess:

e Its progress against targets set out in the various Local Development
Documents;

e The impact its policies are having on other targets set at national, regional
or local level;

e The need for policies to be changed or replaced;

e What action is necessary if this is the case.

5.3 The District Council will consider, in the light of monitoring, what changes, if
any, are needed as part of the annual review of the Local Development
Scheme.

5.4 The District Council will also review its progress with community engagement
as part of the annual monitoring exercise
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APPENDIX 1

[Schedule of “saved” policies to be inserted — following agreement with GOEM
— see Executive Board 19 December 2006]
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APPENDIX 2

SUPPLEMENTARY PLANNING GUIDANCE

Supplementary Planning Guidance Adopted ‘Parent’ Proposed
Local Plan | Treatment
Policy

Diseworth Village Design Statement April 2000 E4 (A)

Bath Street/Kilwardby Street Redevelopment June 2000 E4 Consider deletion

Site, Ashby de la Zouch Development Brief R8

Appleby Magna and Appleby Parva Village August 2000 E4 (A)

Design Statement

Development Guidelines October 2000 E4 (A)

Play Area Design Guidance July 2001 L21 (A)

Ashby Area Cycling Network October 2001 T12 (A)
T14
T15

West of Smisby Road, Ashby de la Zouch May 2002 E4 (B)

Development Brief J3b

Staunton Harold Hall Development Brief January 2003 E4 Consider deletion
E24

Guidance for Telecommunications Development | January 2003 E39 (A)
E40

Affordable Housing June 2004 H8 Review as SPD proposed

To be updated annually

Stephenson College Development Brief March 2003 E4 (B)

Designing out crime, designing in community November 2003 E8 (A)

safety

Lighting November 2003 E3 (A)

Northern Parishes Cycling Strategy March 2003 T12 (A)
T14

(A) to be retained for the period ‘parent’ Local Plan Policy is saved, with consideration
being given to the need for replacement SPD in the meantime

(B) to be retained for the period ‘parent’ Local Plan policy is saved or until completion of

development, whichever is sooner
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APPENDIX 3
PROFILES OF EACH LOCAL DEVELOPMENT DOCUMENT
Statement of Community Involvement

Adopted October 2006.
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DPD 1
Core Strategy (with

Development Control Policies appended)

OVERVIEW

Role & Subject

Vision and strategic objectives for NWLDC over period to 2016 2026, setting
out vision for area and strategic policies and proposals to deliver vision; with
development control policies appended.

The Core Strategy will include strategic policies for East Midlands Airport and
will also address the issue of a fixed link to serve the Airport.

Coverage District-wide
Status Development Plan Document
Conformity Regional Spatial Strategy
Regard National planning policy

Leicestershire Structure Plan

NWL Community Strategy
TIMETABLE
Stage Dates
Commencement Commenced
Consultation: preferred options & proposals November/December 2007
Date for Submission to Secretary of State June 2008
Pre-examination meeting October 2008
Examination December 2008
Estimated date for adoption July 2009

ARRANGEMENTS FOR PRODUCTION

Organisational Lead

Head of Planning & Development

Political Management

Local Development Framework Working Party

Internal Resources

Manager and Policy Team, Planning Policy & Regeneration Section

External Resources

Consultants: Urban Capacity Study

Consultants: Employment Need and Quality of Employment Land Study
Consultants: Retail Needs Assessment

Consultants: Development Control Policies

Consultants: District-wide Strategic Flood Risk Assessment

Community &

As set out in SCI

Stakeholder

Involvement

Monitoring Addressed in the Annual Monitoring Review
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DPD 2

Allocations
OVERVIEW
Role & Subject Allocation of sites for housing (including provision of sites for gypsies and
other travellers) and employment and up to 2026, together with review of
green wedge, areas of separation and limits to development
Coverage District-wide
Status Development Plan Document
Conformity Regional Spatial Strategy
Core Strategy
Regard National planning policy
Leicestershire Structure Plan
NWL Community Strategy
TIMETABLE
Stage Dates
Commencement May 2007

Consultation: preferred options & proposals

April/May 2009

Date for Submission to Secretary of State

October/November 2009

Omission sites consultation January/February 2010
Pre Examination Meeting March 2010
Examination July 2010

Estimated date for adoption February 2011

ARRANGEMENTS FOR PRODUCTION

Organisational Lead

Head of Planning & Development

Political Management

Local Development Framework Working Party

Internal Resources

Manager and Policy Team, Planning Policy & Regeneration Section

External Resources

Consultants: Urban Capacity Study

Community &
Stakeholder
Involvement

As set out in SCI

Monitoring

To be addressed as part of the Annual Monitoring Review
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DPD 3

Coalville Town Centre Area Action Plan

OVERVIEW
Role & Subject To provide appropriate statutory framework for the revitalisation of Coalville
Town Centre
Coverage Coalville Town Centre
Status Development Plan Document
Conformity Regional Spatial Strategy
Core Strategy
Regard National planning policy
Leicestershire Structure Plan
NWL Community Strategy
TIMETABLE
Stage Dates
Commencement May 2007
Consultation: preferred options & proposals November/December
2007
Date for Submission to Secretary of State April 2008
Pre Examination Meeting February 2009
Examination April 2009
Estimated date for adoption October 2009

ARRANGEMENTS FOR PRODUCTION

Organisational Lead

Head of Planning & Development

Political Management

Local Development Framework Working Party

Internal Resources

Planning Policy & Regeneration Manager and Policy Team, Planning Policy
& Regeneration Section

External Resources

Consultancy

Community &

To be determined in SCI

Stakeholder

Involvement

Monitoring To be addressed as part of the Annual Monitoring Review
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DPD 4
Proposals Map

OVERVIEW

Role & Subject To provide geographical reference for DPD policies
Coverage District-wide

Status Development Plan Document

Conformity DPDs

Regard National planning policy and best practice
TIMETABLE

The Proposals Map will be updated as appropriate as each DPD is adopted

ARRANGEMENTS FOR PRODUCTION

Organisational Lead

Head of Planning & Development

Political Management

Local Development Framework Working Party

Internal Resources

Manager and Policy Team, Planning Policy & Regeneration Section

External Resources

Nil

Community &
Stakeholder
Involvement

As set out in SCI

Monitoring

To be addressed as part of the Annual Monitoring Review
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SPD 1
Affordable Housing

OVERVIEW

Role & Subject To review existing SPG

Coverage District-wide

Status Supplementary Planning Document

Conformity Policy H8 of Local Plan

Regard National planning policy (PRG3 PPS3)

TIMETABLE

Stage Dates
Estimated date for adoption April 2007

ARRANGEMENTS FOR PRODUCTION

Organisational Lead

Head of Planning & Development

Political Management

Local Development Framework Working Party

Internal Resources

Manager and Policy Team, Planning Policy & Regeneration Section with
input from Housing Division

External Resources

Nil

Community &
Stakeholder
Involvement

As set out in SCI

Monitoring

To be addressed as part of the AMR
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SPD 2

Housing Land Release

OVERVIEW

Role & Subject To take forward provisions of Alteration No.3 to the NWLLP
Coverage District-wide

Status Supplementary Planning Document

Conformity Local Plan Policy H4/1

Regard National planning policy (PPS3)

TIMETABLE

Stage Dates
Estimated date for adoption March 2007

ARRANGEMENTS FOR PRODUCTION

Organisational Lead

Head of Planning & Development

Political Management

Local Development Framework Working Party

Internal Resources

Manager and Policy Team, Planning Policy & Regeneration Section

External Resources

Nil

Community &

As set out in SCI

Stakeholder

Involvement

Monitoring To be addressed as part of the AMR
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SPD 3
Employment

OVERVIEW

Role & Subject

To provide additional advice on employment related matters, including
“affordable” employment provision and tests for release of employment land
to other purposes

Coverage District wide

Status Supplementary Planning Document

Conformity Adopted Local Plan policy

Regard National planning policy

TIMETABLE

Stage Dates

Consultation September/October/2008
Estimated date for adoption March 2009

ARRANGEMENTS FOR PRODUCTION

Organisational Lead

Head of Planning & Development

Political Management

Local Development Framework Working Party

Internal Resources

Manager and Policy Team, Planning Policy & Regeneration Section

External Resources

Nil

Community &
Stakeholder
Involvement

As set out in SCI

Monitoring

To be addressed as part of the AMR
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SPD 4

S106 Agreements

OVERVIEW

Role & Subject To provide additional guidance in relation to S106 Agreements
Coverage District wide

Status Supplementary Planning Document

Conformity Adopted local plan policy

Regard National planning policy

TIMETABLE

Stage Dates

Consultation September/October 2008
Estimated date for adoption March 2009

ARRANGEMENTS FOR PRODUCTION

Organisational Lead

Head of Planning & Development

Political Management

Local Development Framework Working Party

Internal Resources

Manager and Policy Team, Planning Policy & Regeneration Section

External Resources

Nil

Community &

As set out in SCI

Stakeholder

Involvement

Monitoring To be addressed as part of the AMR
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SPD 5
Design Guidance

OVERVIEW

Role & Subject To provide additional guidance on design issues

Coverage District wide

Status Supplementary Planning Document

Conformity Adopted Local Plan policy

Regard National planning policy

TIMETABLE

Stage Dates

Consultation September/October 2008
Estimated date for adoption March 2009

ARRANGEMENTS FOR PRODUCTION

Organisational Lead

Head of Planning & Development

Political Management

Local Development Framework Working Party

Internal Resources

Manager and Policy Team, Planning Policy & Regeneration Section

External Resources

Consultancy

Community &

As set out in SCI

Stakeholder

Involvement

Monitoring To be addressed as part of the AMR
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APPENDIX 4

DEVELOPMENT PLAN
DOCUMENTS

07

07

07

07

07

08

08

08

08

08

08

08

09

09

09

09

09

09

09

10

10

DPD 1: CORE STRATEGY

Commencement

Preferred options consultation

XX

XX

Submission to S of S

XX

XX

Pre-examination meeting

XX

Examination

XX

Adoption

XX

DPD 2 ALLOCATIONS

Commencement

XX

Preferred options consultation

XX

XX

Submission to S of S

XX

XX

Omission sites consultation

XX

XX

Pre-examination meeting

XX

Examination

Adoption

DPD 3 COALVILLE TC AAP

Commencement

XX

Preferred options consultation

XX

XX

Submission to S of S

XX

XX

Pre-examination meeting

XX

Examination

XX

Adoption

XX

NB: DPD?2 Allocations: Examination July 2010; Adoption February 2011

09:4809:48
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APPENDIX 5

SUPPLEMENTARY PLANNING
DOCUMENTS

07

07

07

07

07

08

08

08

08

08

08

08

09

09

09

09

09

09

09

09

SPD 1 AFFORDABLE HOUSING

Consultation

Adoption

XX

SPD 2 HOUSING LAND RELEASE

Consultation

Adoption

XX

SPD 3 EMPLOYMENT

Consultation

XX

XX

Adoption

XX

SPD 4 S106 AGREEMENTS

Consultation

XX

XX

Adoption

XX

SPD 5 DESIGN GUIDANCE

Consultation

XX

XX

Adoption

XX

09:4809:48
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APPENDIX 6
GLOSSARY

Annual Monitoring Report (AMR):

Community Strategy:

Core Strategy:

Development control policies:

Development Plan:

Development Plan Document (DPD):

Local Development Document (LDD):

Local Development Framework (LDF):

09:4809:48

Part of the Local Development Framework, the Annual
Monitoring Report will assess the implementation of the Local
Development Scheme and the extent to which policies in Local
Development Documents are being successfully implemented.

Local authorities are required under the Local Government Act
2000 to prepare these, with aim of improving the social,
environmental and economic well being of their areas.
Through the Community Strategy, authorities are expected to
co-ordinate the actions of local public, private, voluntary and
community sectors. Responsibility for producing Community
Strategies may be passed to Local Strategic Partnerships,
which include local authority representatives.

Sets out the long-term spatial vision for the local planning
authority’s area, the spatial objectives and strategic policies to
deliver that vision. The Core Strategy will have the status of a
Development Plan Document.

These will be a suite of criteria-based policies which are
required to ensure that all development within the areas meets
the spatial vision and spatial objectives set out in the Core
Strategy. They may be included in any Development Plan
Document or may form a standalone document.

As set out in Section 38(6) of the Act, an authority’s
Development Plan consists of the relevant Regional Spatial
Strategy and the Development Plan Documents contained
within its Local Development Framework.

Spatial planning documents that are subject to independent
examination, and together with the relevant Regional Spatial
Strategy, will form the Development Plan for a local authority
area. They can include a Core Strategy, Site Specific
Allocations of land, and other Development Plan Documents,
such as generic development control policies. They will all be
shown geographically on an adopted Proposals Map.
Individual Development Plan Documents or parts of a
document can be reviewed independently from other
Development Plan Documents. Each authority must set out
the programme for preparing its Development Plan Documents
in the Local Development Scheme.

The collective term covering Development Plan Documents,
Supplementary Planning Documents and the Statement of
Community Involvement.

The name for the portfolio of Local Development Documents.
It consists of Development Plan Documents, Supplementary
Planning Documents, a Statement of Community Involvement,
the Local Development Scheme and Annual Monitoring
Reports. Together these documents will provide the framework
for delivering the spatial planning strategy for a local authority
area and may also include Local Development Orders and
Simplified Planning Zones.
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Local Development Scheme (LDS):

Proposals Map:

Regional Planning Guidance (RPG):

Regional Spatial Strategy (RSS):

Site specific allocations:

Statement of Community Involvement (SCI):

Supplementary Planning Document (SPD):

Supplementary Planning Guidance (SPG):

Strategic Environmental Assessment (SEA):

Sustainability Appraisal (SA):

09:4809:48

Sets out the Council's programme for preparing Local
Development Documents. All authorities must submit a
Scheme to the Secretary of State for approval within six
months of commencement of the Planning & Compulsory
Purchase Act 2004.

The adopted Proposals Map illustrates on a base map
(reproduced from, or based upon a map base to a registered
scale) all the policies contained in Development Plan
Documents, together with any saved policies. It must be
revised as each new Development Plan Document is adopted,
and it should always reflect the up-to-date planning strategy
for the area. Proposals for changes to the adopted Proposals
Map accompany submitted Development Plan Documents in
the form of a submission Proposals Map.

Existing regional guidance that sets out regional planning
policies that may be used as a material consideration in the
preparation of Development Plan Documents.

Sets out the region’s policies in relation to the development
and use of land and forms part of the Development Plan for
local planning authorities. The Core Strategy Development
Plan Document must conform with the Regional Spatial
Strategy.

Allocations of areas of land for specific purposes (eg housing
or employment land) or for mixed uses or development to be
contained in Development Plan Documents. Policies will
identify any specific requirements for individual proposals.

Sets out the standards which authorities will achieve with
regard to involving local communities in the preparation of
Local Development Documents and development control
decisions. The Statement of Community Involvement is not a
Development Plan Document but is subject to independent
examination.

Provides supplementary information in respect of the policies
in Development Plan Documents. They do not form part of the
Development Plan and are not subject to an independent
examination.

Supplementary Planning Guidance did not form part of the
Development plan, but could be a material consideration in
deciding planning applications. To carry weight it had to be
the subject of proper consultation and a Council resolution. It
will be superseded by Supplementary Planning Documents
under the new system.

A generic term used to describe environmental assessment as
applied to policies, plans and programmes. The European
‘SEA Directive’ (2001/42/EC) requires a formal ‘environmental
assessment of certain plans and programmes, including those
in the field of planning and land use’.

A tool for appraising policies to ensure they reflect sustainable
development objectives (i.e. social, environmental and econ-
omic factors) and required in the Act to be undertaken for all
local development documents. Sustainability Appraisal will be
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undertaken alongside Strategic Environmental Assessment.
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	LOCAL DEVELOPMENT FRAMEWORK
	LOCAL DEVELOPMENT
	SCHEME
	30th March 2007


	Purpose and Content of Local Development Scheme
	New Supplementary Planning Documents
	2.11 It is possible for existing plans and policies to be saved beyond the initial 3-year period if a case can be demonstrated. The District Council is seeking the Secretary of State’s consent to save a number of Local Plan policies until such time as they are superseded by new LDF policies, as set out in Appendix 1. 

	Existing Supplementary Planning Guidance
	Supporting Documents
	3.1 The Local Development Scheme sets out the Council’s programme for the period 2007/08-2009/10 for the preparation of Local Development Documents.

	4. SUPPORTING STATEMENT
	4.1 This supporting statement sets out the context for the preparation of the Local Development Framework for North West Leicestershire.  It identifies the relevant strategies which will need to be taken into account and the resources that will be available for the preparation of Local Development Documents.  It also provides an assessment of the various risks which the District Council is likely to face in the production of the Local Development Framework.

	District Profile
	4.2 North West Leicestershire is a mainly rural district with significant urban centres at Coalville (population 32,000) and Ashby-de-la-Zouch (population 11,000), together with a number of large villages.  The total population of the District is 86,800 and the area 279 sq km, representing a population density of 322 persons per sq km.

	Regional and Strategic Planning Context
	The Community Strategy and Other Strategies
	4.11 The Community Strategy for North West Leicestershire District has been prepared by the Partnership for Improving North West Leicestershire and covers the period up to 2010.
	4.12 In the preparation of the Core Strategy DPD the District Council will have regard to policies of the Community Strategy.


	Joint Working
	4.14 It is not the District Council’s intention to set up a joint planning board with any neighbouring authority or authorities.  However, the Council will work in close consultation with its neighbours in order to ensure a smooth transition to the new Development Plan system.

	Resources
	Programme Management Responsibilities
	Council Procedures
	4.21 The District Council’s Executive Committee will be responsible for all pre-submission stages for each Development Plan Document.

	Risk Assessment
	4.24 An assessment has been undertaken of the main areas of risk facing the District Council in the preparation of the Local Development Framework, together with measures to address such risks.

	4.25 In this, the first review of the Local Development Scheme for North West Leicestershire, priorities have been based on:
	5. MONITORING 
	5.1 The District Council must monitor annually how effective its policies and proposals are in meeting its vision and core strategy.  The Annual Monitoring Report (AMR) will be published following the annual review in December of each year.

	SUPPLEMENTARY PLANNING GUIDANCE
	Adopted
	‘Parent’ Local Plan Policy
	Statement of Community Involvement
	DPD 1
	Core Strategy (with Development Control Policies appended)
	OVERVIEW
	Role & Subject
	TIMETABLE
	Stage
	Dates
	Commenced
	November/December 2007
	June 2008
	October 2008
	December 2008
	July 2009
	Consultants: Development Control Policies
	Consultants: District-wide Strategic Flood Risk Assessment
	Addressed in the Annual Monitoring Review


	DPD 2
	Allocations 
	OVERVIEW
	Role & Subject
	TIMETABLE
	Stage
	Dates
	May 2007
	April/May 2009
	January/February 2010
	March 2010
	July 2010
	February 2011
	To be addressed as part of the Annual Monitoring Review


	OVERVIEW
	Role & Subject
	TIMETABLE
	Stage
	Dates
	May 2007
	November/December
	April 2008
	February 2009


	Monitoring
	DPD 4
	Proposals Map
	OVERVIEW
	Role & Subject
	TIMETABLE
	The Proposals Map will be updated as appropriate as each DPD is adopted
	Monitoring
	SPD 1
	Affordable Housing 
	OVERVIEW
	Role & Subject
	TIMETABLE
	Stage
	Dates
	To be addressed as part of the AMR


	SPD 2
	Housing Land Release
	OVERVIEW
	Role & Subject
	TIMETABLE
	Stage
	Dates
	To be addressed as part of the AMR


	SPD 3
	Employment
	OVERVIEW
	Role & Subject
	Supplementary Planning Document
	National planning policy

	TIMETABLE
	Stage
	Dates
	September/October/2008
	To be addressed as part of the AMR


	SPD 4
	S106 Agreements
	OVERVIEW
	Role & Subject
	Supplementary Planning Document
	Adopted local plan policy
	National planning policy

	TIMETABLE
	Stage
	Dates
	September/October 2008
	To be addressed as part of the AMR


	SPD 5
	Design Guidance
	OVERVIEW
	Role & Subject
	Supplementary Planning Document
	Adopted Local Plan policy
	National planning policy

	TIMETABLE
	Stage
	Dates
	September/October 2008
	To be addressed as part of the AMR

	DPD 1: CORE STRATEGY
	Examination

	Adoption
	Examination
	Adoption
	DPD 3 COALVILLE TC AAP
	Examination
	Adoption

	SPD 3 EMPLOYMENT
	SPD 5 DESIGN GUIDANCE


